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Selection of PDU

PDU implementation activities

Selection of legal/financial/technical advisors

Public lighting

Selection of Public lighting experts (technical)  (Municipality of Albenga ca 7.500 PL)

Technical analisys and docs for tender

EPC Tender (Municipality of Albenga)

Signing EPC and start of works

Selection of Public lighting experts (technical) (other Municipalities ca 28.000 PL)

Technical analisys and docs for tender

EPC Tender (other Municipalities)

Works assignement and implementation

Buildings

Selection of buildings experts (technical)

Technical analisys 

Docs for tender

EPC Tender (3 Slots)

Works assignement and implementation

Probable ERDF calls project submission 

Regional ERDF calls evaluation perio

Municipalities launch tenders

Works assignement and implementation

Biomass greenhouses

In deph assestments + docs for tender

EPC Tender (bioamss greenhouses)

Works assignement and implementation

Micro-hydro

In deph assestments + docs for tender

EPC Tender (micro-hydro)

Works assignement and implementation

Communication

Monitoring


