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Internal staff selection

PDU working

External experts selection

Public Lighting

In depth assessments + docs for tender

Tender 1 period

Works 1 assignment

Tender 2 period

Works 2 assignment

Tender 3 period

Works 3 assignment

works implementation

Buildings

In depth assessments + docs for tender

Tender 1 period

Works 1 assignment

Tender 2 period

Works 2 assignment

Tender 3 period

Works 3 assignment

probable ERDF calls project submission
regional ERDF calls evaluation period
municipalities launch tenders

works assignement

works implementation

h
gree

In depth assessments + docs for tender

Tender period

Work s assignment

works implementation

Microhydro

In depth assessments + docs for tender

Tender period

Work s assignment

works implementation

Communication

Monitoring




